AMENDMENT NO. 1
TO ARCHITECTURAL SERVICES AGREEMENT
FOR
FINE ARTS HVAC UPGRADES AND INTERIOR RENOVATIONS PROJECT
SADDLEBACK COLLEGE

July 21, 2014

THIS AMENDMENT shall modify the original agreement dated January 28, 2014 by and between the South Orange County Community College District, hereinafter referred to as “DISTRICT,” and gkkworks, 2355 Main Street, Suite 220, Irvine, California, 92614, hereinafter referred to as “CONSULTANT”.

WHEREAS, Article III, paragraph 2 of the original agreement establishes that it may be amended in writing by mutual consent of both parties; and

WHEREAS, Article I, paragraph 2 of the original agreement establishes the submission date to DSA as not later than July 31, 2014; and

WHEREAS, Article VIII, paragraph 1 establishes the compensation of the agreement at a total contract value of $250,000; and

WHEREAS, the scope of services has increased to include additional architectural and engineering (A/E) services and extended the submission date to DSA; and

NOW, THEREFORE, the Parties agree to modify the original agreement as follows:

PROVIDE SUPPLEMENTAL A/E SERVICES

Original Contract Amount: $250,000.00
Amendment No. 1 $ 7,880.00
Total Contract Amount $ 257,880.00

Modify Article I, paragraph 2 to read, “Schedule to show a DSA submission date no later than September 15, 2014”.

IN WITNESS HEREOF, the Parties have executed this Amendment No.1 as of the date set forth above.

“DISTRICT”
South Orange County Community College District

“CONSULTANT”
gkkworks

By: ________________________________ By: ________________________________
Dr. Debra L. Fitzsimons Matthew Greiner
Vice Chancellor, Business Services Principal in Charge

Date: ________________________________ Date: ________________________________